
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 08:22:50

CONTID: C14242 ESTIMATE NO: 0002 PROG 2002

PCN: 14242-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83:  PARKER ROAD WHITETOPPING PERCENT TIME:

PROJECT NO: STA 0831-089

SH 83:  PARKER ROAD WHITETOPPING

NAME OF ROAD: SH 83 PARKER RD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/02/2004 DATE TIME STARTED 06/21/2004

P. O. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN 06/21/2004

DATE AWARDED 03/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,704,960.71 PARTICIPATING $ $ 49,243.23

AWARD PROJECT AMT: 3,218,889.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -506.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.67

2.0 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

6.23%

3,474,272.59

49,243.23

49,243.23

48,737.18

$

$

$

$

230,688.12

0.00

230,688.12

21,258.07

251,946.19

-1,533.46

0.00

250,412.73

0.00

AMOUNT DUE 250,412.73 48,737.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,737.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 4,188.480 4,188.480

SY 0.000 0.00

5.66000 4,188.480 23,706.80

202-00195

0010 REMOVAL OF SIDEWALK 234.000 133.830

SY 0.000 0.00

5.20000 133.830 695.92

202-00200

0015 REMOVAL OF CURB 1,485.000 0.000

LF 0.000 0.00

2.60000 0.000 0.00

202-00201

0020 REMOVAL OF CURB AND GUTTER 16,567.000 8,799.000

LF 0.000 0.00

2.45000 8,799.000 21,557.55

202-00203

0025 *REMOVAL OF ASPHALT MAT 10,379.000 0.000

SY 0.000 0.00

3.26000 0.000 0.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 97,463.000 0.000

SY 0.000 0.00

0.65000 0.000 0.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 40,000.000 0.000

SF 0.000 0.00

0.67000 0.000 0.00

202-00250

0040 REMOVAL OF GROUND SIGN 18.000 9.000

EACH 0.000 0.00

41.02000 9.000 369.18

202-00810

0045 REMOVAL OF SIGN PANEL 12.000 0.000

EACH 12.000 369.24

30.77000 12.000 369.24

202-00821

0050 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 0.000

EACH 0.000 0.00

102.56000 0.000 0.00

202-00831

0055 *REMOVAL OF GUARDRAIL TYPE 7 20.000 0.000

LF 0.000 0.00

10.41000 0.000 0.00

202-01170
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 11.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

202-04002

0065 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

271.41000 0.000 0.00

202-04005

0070 SANDBLASTING 28,000.000 0.000

SF 0.000 0.00

0.41000 0.000 0.00

202-05150

0075 UNCLASSIFIED EXCAVATION 2,000.000 8.880

CY 1,414.000 12,909.82

9.13000 1,422.880 12,990.89

203-00000

0080 PROOF ROLLING 20.000 4.000

HOUR 0.000 0.00

41.43000 4.000 165.72

203-01100

0085 BLADING 50.000 10.000

HOUR 0.000 0.00

51.28000 10.000 512.80

203-01500

0090 POTHOLING 25.000 2.000

HOUR 0.000 0.00

90.38000 2.000 180.76

203-01597

0095 TOPSOIL 1,000.000 0.000

CY 0.000 0.00

7.86000 0.000 0.00

207-00205

0100 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

8.43000 0.000 0.00

208-00011

0105 *SILT FENCE 1,000.000 0.000

LF 0.000 0.00

0.97000 0.000 0.00

208-00020

0110 CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

208-00045
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 11.000 0.000

EACH 0.000 0.00

115.92000 0.000 0.00

208-00050

0120 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00205

0125 RESET MAILBOX STRUCTURE 3.000 0.000

EACH 0.000 0.00

215.38000 0.000 0.00

210-00010

0130 RESET GROUND SIGN 48.000 0.000

EACH 0.000 0.00

51.28000 0.000 0.00

210-00810

0135 *RESET TRAFFIC SIGNAL HEAD 2.000 0.000

EACH 0.000 0.00

410.25000 0.000 0.00

210-00831

0140 *RESET TRAFFIC SIGNAL POLE 4.000 0.000

EACH 0.000 0.00

1,641.00000 0.000 0.00

210-00840

0145 *RESET GUARDRAIL TYPE 3 530.000 0.000

LF 0.000 0.00

16.60000 0.000 0.00

210-01130

0150 *ADJUST MANHOLE 15.000 0.000

EACH 0.000 0.00

307.69000 0.000 0.00

210-04010

0155 *MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,769.19000 0.000 0.00

210-04015

0160 *MODIFY INLET 11.000 0.000

EACH 0.000 0.00

1,435.87000 0.000 0.00

210-04020

0165 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

205.12000 0.000 0.00

210-04050
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

733.47000 0.000 0.00

212-00006

0175 *SOD 20,500.000 0.000

SF 0.000 0.00

0.44000 0.000 0.00

212-00050

0180 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

733.47000 0.000 0.00

213-00002

0185 *MULCH TACKIFIER 600.000 0.000

LB 0.000 0.00

1.22000 0.000 0.00

213-00061

0190 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 0.000

SY 0.000 0.00

1.42000 0.000 0.00

216-00041

0195 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

147.54000 0.000 0.00

217-00020

0200 AGGREGATE BASE COURSE (CLASS 6) 1,816.000 0.000

CY 0.000 0.00

18.32000 0.000 0.00

304-06007

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 692.340 519.420

TON 172.920 15,429.65

89.23000 692.340 61,777.50

403-00720

0206 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT 0.000 -1,355.660

DOL 0.000 0.00

1.00000 -1,355.660 -1,355.66

900-00006

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,582.000 1,163.230

TON 0.000 0.00

49.23000 1,163.230 57,265.81

403-33871

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 20.000

GAL 50.000 77.00

1.54000 70.000 107.80

411-10255
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 FURNISH CONCRETE PAVEMENT 2,868.000 0.000

CY 0.000 0.00

51.91000 0.000 0.00

412-00000

0225 CONCRETE PAVEMENT (6 INCH) 97,575.000 0.000

SY 0.000 0.00

16.50000 0.000 0.00

412-00600

0230 CONCRETE PAVEMENT (10-1/2 INCH) 10,898.000 0.000

SY 0.000 0.00

27.72000 0.000 0.00

412-01050

0235 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 0.000

EACH 0.000 0.00

8,615.25000 0.000 0.00

604-19015

0240 *GUARDRAIL TYPE 7 20.000 0.000

LF 0.000 0.00

71.05000 0.000 0.00

606-00700

0245 FENCE (PLASTIC) 1,000.000 847.000

LF 0.000 0.00

1.71000 847.000 1,448.37

607-11525

0250 CONCRETE SIDEWALK (6 INCH) 234.000 0.000

SY 0.000 0.00

29.07000 0.000 0.00

608-00006

0255 CONCRETE CURB RAMP 847.000 0.000

SY 0.000 0.00

115.54000 0.000 0.00

608-00010

0260 CURB AND GUTTER TYPE 2 (SECTION I-M) 6,263.000 0.000

LF 0.000 0.00

6.50000 0.000 0.00

609-21011

0265 CURB AND GUTTER TYPE 2 (SECTION II-M) 10,390.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

609-21021

0270 *CURB TYPE 6 (SECTION M) 1,399.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

609-60011
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 36,587.000 0.000

SF 0.000 0.00

2.08000 0.000 0.00

610-00020

0280 *DELINEATOR (TYPE I) 175.000 0.000

EACH 0.000 0.00

12.31000 0.000 0.00

612-00001

0285 *DELINEATOR (TYPE II) 215.000 0.000

EACH 0.000 0.00

13.33000 0.000 0.00

612-00002

0290 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

14.36000 0.000 0.00

612-00003

0295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,544.000 0.000

LF 0.000 0.00

6.15000 0.000 0.00

613-01200

0300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 208.000 0.000

LF 0.000 0.00

14.36000 0.000 0.00

613-01300

0305 *PULL BOX (SPECIAL) 16.000 0.000

EACH 0.000 0.00

307.69000 0.000 0.00

613-07000

0310 *SIGN PANEL (CLASS I) 31.000 0.000

SF 0.000 0.00

14.36000 0.000 0.00

614-00011

0315 *SIGN PANEL (CLASS II) 162.000 0.000

SF 0.000 0.00

20.51000 0.000 0.00

614-00012

0320 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 615.000 0.000

LF 0.000 0.00

23.59000 0.000 0.00

614-01582

0325 *12 INCH LED (BALL) 80.000 0.000

EACH 0.000 0.00

143.59000 0.000 0.00

614-10150
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PCN: 14242-BID ESTIMATE RUN

PROJECT: STA 0831-089 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 82.000

EACH 0.000 0.00

90.29268 82.000 7,404.00

0330 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000

EACH 0.000 0.00

615.37000 0.000 0.00

614-70336

0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

0335 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,130.000 0.000

LF 0.000 0.00

3.69000 0.000 0.00

614-72871

0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 3,887.997

LF 0.000 0.00

2.14583 3,887.997 8,342.98

0340 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000

EACH 0.000 0.00

410.25000 0.000 0.00

614-72882

0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 16.000

EACH 0.000 0.00

155.35000 16.000 2,485.60

0345 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000 0.000

EACH 0.000 0.00

512.81000 0.000 0.00

614-72889

0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 
DETECTOR(NON-INVASIVE)

10.000

EACH 0.000 0.00

254.55000 10.000 2,545.50

0350 *CONSTRUCTION SURVEYING 1.000 0.120

L S 0.000 0.00

25,469.40000 0.120 3,056.33

625-00000

0355 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

25,000.00000 0.250 6,250.00

626-00000
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

5,000.00000 0.250 1,250.00

626-01000

0365 *EPOXY PAVEMENT MARKING 191.000 0.000

GAL 0.000 0.00

44.61000 0.000 0.00

627-00005

0370 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,500.000 0.000

GAL 0.000 0.00

22.82000 0.000 0.00

627-00012

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,413.000 0.000

SF 0.000 0.00

8.20000 0.000 0.00

627-03000

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

765.000 0.000

SF 0.000 0.00

10.92000 0.000 0.00

627-30325

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,732.000 0.000

SF 0.000 0.00

7.13000 0.000 0.00

627-30330

0390 FLAGGING 1,500.000 0.000

HOUR 300.000 5,670.00

18.90000 300.000 5,670.00

630-00000

0395 UNIFORMED TRAFFIC CONTROL 200.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

630-00003

0400 TRAFFIC CONTROL INSPECTION 45.000 0.000

DAY 0.000 0.00

151.79000 0.000 0.00

630-00007

0405 TRAFFIC CONTROL MANAGEMENT 75.000 0.000

DAY 14.000 10,596.74

756.91000 14.000 10,596.74

630-00012

0410 TRAFFIC CONTROL VEHICLE 200.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00025
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

1,805.10000 3.000 5,415.30

630-80001

0420 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

45.75000 0.000 0.00

630-80336

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 4.500

EACH 0.500 9.81

19.61000 5.000 98.05

630-80341

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 17.000

EACH 2.500 84.88

33.95000 19.500 662.03

630-80342

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

58.45000 2.000 116.90

630-80343

0440 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 120.000

SF 0.000 0.00

2.94000 120.000 352.80

630-80344

0445 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 3,343.54

3,343.54000 1.000 3,343.54

630-80355

0450 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,023.83000 1.000 1,023.83

630-80358

0455 PORTABLE MESSAGE SIGN PANEL 30.000 0.000

DAY 0.000 0.00

150.00000 0.000 0.00

630-80359

0460 DRUM CHANNELIZING DEVICE 172.000 56.000

EACH 30.000 288.00

9.60000 86.000 825.60

630-80360

0465 CONCRETE BARRIER (TEMPORARY) 10,000.000 0.000

LF 0.000 0.00

5.06000 0.000 0.00

630-80370
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 TRAFFIC CONE 600.000 96.000

EACH 73.000 205.13

2.81000 169.000 474.89

630-80380

0475 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

906.65000 0.000 0.00

630-85010

0480 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

8,205.00000 0.000 0.00

630-86800

0485 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0490 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A CONCRETE PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0500 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0505 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0510 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0515 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A ROADWAY SMOOTHNESS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035
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PCN: 14242-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 0831-089 ESTIMATE NO: 0002 08:22:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $48,983.81 240,186.77CURRENT AMT 3,642,884.58 $$

CAT NO0300 STRUCTURE F-17-I 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 1,341.000 0.000

SY 0.000 0.00

0.65000 0.000 0.00

202-00240

0535 CONCRETE CLASS D (BRIDGE) 149.000 0.000

CY 0.000 0.00

152.32000 0.000 0.00

601-03040

0540 REINFORCING STEEL (EPOXY COATED) 33,120.000 0.000

LB 0.000 0.00

0.74000 0.000 0.00

602-00020

CAT 0300 $0.00 0.00CURRENT AMT 48,076.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0550 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

0555 F/A CELLULAR PHONE SERVICE 1,000.000 0.000

F A 259.420 259.42

1.00000 259.420 259.42

700-70222

CAT 0400 $259.42 11,759.42CURRENT AMT 14,000.00 $$

PROJECT TOTAL 49,243.23 $ 251,946.19CURRENT AMT 3,704,960.71 $$


